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SECRET -

MONTHLY REPORT
| 25X1

PAR 238
30 Jul 65

SUBJECT: Equipment Installation

TASK/PROBLEM
1. Install and check out the following equipment at the customer's
facility:
a. Roller Transport Reversal Processor (12-Inch), (RT-12R).
b. Roller Transport Processor (24-Inch), (RT-24).
DISCUSSION

2. There was no activity during the month of July 65.

PLANNED ACTIVITY
3. The RT-24 processor will be shipped during August at the customer's

convenience.

L. The RT-12R will be shipped as scheduled on 5 August 65 with instal-
lation to start at the customer's facility on 9 August 65.
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